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TECHNICAL MEMORANDUM X-64537

JOINT ASSESSMENT AND MANAGEMENT
EVALUATION SYSTEM

SUMMARY

This proposed management system embodies the principles of centralized
control, and information traceability and flow throughout the technical and
business disciplines of the development effort. The system identifies the total
program effort in terms of functions to be performed. Each major function
(level one) is numerically coded from 5. 0 to 1. 0 while each subsidiary activity
bears its parent digit to which is sequentially added further digits pinpointing
its exact location in the flow system. All documentation, of both technical and
business origins, also bears this same numerical designation identifying its
precise relationship to the flow system. The responsible individuals in govern-
ment and industry are identified for each function or hardware at each level.

- The system has been conceived as a closed loop system to accommodate
contingencies. These are treated as a major function and given the numerical
numbers 6, 7, and 8. This ""go-no-go' loop underlines the requirement to
encourage the design engineer, as well as the operator, to consider contingency
alternates; thus, removing, or at least cushioning, the so-called "fire brigade"
approach to problem solving.

To reach a reasonable accommodation with fiscal funding as practiced
by the U. S. Congress, a continuing three-level program (cost estimates and
schedules) is suggested to maintain currency throughout the program life
cycle and to insure rapid response to program fluctuations with minimum im-
pact upon development progress. ’

It must be recognized that there is no management or organization
system that can compensate for first rate personnel. A system can offer
novel accommodations for information flow to facilitate direction and control,
but decisionmaking leading to direction and control can be made only by
personnel exercising their intelligence based upon information at hand.



INTRODUCTION

Development programs subsisting upon federal funds face searching
appraisals during the coming decade. This is prompted in the most part by
the increasing demands upon the tax dollar by widely diversified claimants.

Newly proposed programs will, therefore, face two major barriers to
acceptance. First, the program itself will have to be supported by persuasive
and convincing arguments of its technical and sociological worthiness as a
national investment. Second, the program must demonstrate controllability
as well as manageability to increase the probability of attaining program goals
within the limitations imposed by initial estimates of resource requirements.
In addition, the management organization must be sufficiently flexible to ad-
just to program schedules and objectives within the variations of the capricious
incremental funding system. Operating a technologically viable program
within the limitations and fluctuations imposed by the incremental funding
system is perhaps the greatest future challenge faced by the program managers.
It appears that to successfully cope with contingencies as well as with basic
program progress, it will be vital for allocated resources to be closely moni-
tored and controlled, indicating that technical operations must be tightly
supervised and few, if any, misdirections allowed to pass the point of signifi-
cant commitment. In this context, therefore, it follows that the development
effort must come under close scrutiny not only from the acceptability of a
posed solution to problems encountered, but also from the point of view of
resource commitments.

The manager of future programs will be placed under even more de-
manding stresses than in the past. He will face close scrutiny to determine
if he is selecting the least costly solution to problems, minimizing changes,
crystallizing designs at reasonable and practicable stages of development,
and maintaining the program momentum within the variations of costs esti-
mated at the outset of the program, in addition to closely maintaining the
projected calendaric schedules. Thus, every decision will have to be inte-
grated, considered, and promulgated within the overall guidelines of achieving
program aims that constituted the initial goals, as initially approved, and at
a cost which adds very little to the total cost estimated at the outset of the
program.

In devising a management and organizational system that will meet
or at least accommodate the majority of these projected probabilities faced by
the manager of future programs, the need for a system that is responsive



to the dynamics of real-time problem solving immediately suggests itself.
Thus there is a very real need for a system that allows adequate '"trade-off"
to explore alternate approaches to problem solving as well as to objectively
isolate problems expeditiously. Rationalizing management operations in this
manner places the manager in the position to assess various problem solutions
in terms of total commitment, while keeping the objectives of his program,
project, or task constantly in mind. Such an "attitude-approach' syndrome
should facilitate a broad-view philosophy enabling the avoidance of over-
commitment in relatively unimportant situations.

It is submitted that the management challenge posed by the current
climate under which public programs are initiated and supported may be met
in large measure by adopting functional flow concepts.

THE MANAGEMENT PROCESS

The basic thesis here is that the management process is sensitive to
work assigned which may, for the purposes of this discussion, be defined
as goals, missions, programs, projects, and/or tasks. When considered
in the context of functional management, these familiar terms serve to index
the management process that pervades the various levels of authority and to
illustrate their functional interrelationships. The following definitions and
brief discussions for these terms should serve to illustrate their usage in
this paper:

The Goal — A statement of the overall objective which is to be
accomplished. In terms of government operations (Fig. 1), the goal is
a statement of the ultimate aim of the policies adopted by the administration
and approved by the Congress through the process of making available the
resources by which the policies can be implemented.

The Mission — A statement, in very broad and general terms, of how
the goal or a portion of the goal is to be accomplished. As an oversimplifica-
tion, perhaps a mission merely states what will be done.

The Program — A definitized statement of the comprehensive plans
and methods to be used in accomplishing the mission.

The Project — A specification of one or more segments of the program
whose approximate objectives are assigned within the framework of the



program's mission. The specification details the technical hardware (its
design, manufacture, operations, servicing, etc.) required to accomplish
the limited objectives assigned.

The Task — A work segment of one or more elements constrained by
project objectives and associated with work stated by project requirements
imposed on hardware and software components, subsystems, and systems.

Once the goal and mission have been defined, it is common practice
to devise a work breakdown structure preparatory to parceling out contri-
butory programs to operating segments of the parent organization. A structure
was prepared for the Apollo Program (Fig. 2). However, this type of gross
planning is not limited to space programs; it can be and is used in gross
planning exercises for other government as well as nongovernment programs.
The Appalachian Program (Fig. 3) lends itself to this type of gross divisions
of contributory elements to operating groups.

The functional flow system which is proposed divides the program into
functional segments instead of structural or mechanical divisions. It is
designed to describe top level operations conducted throughout the program's
life span, inclusive of planning, design, development, and operations. The
example selected tailors life functions to the unique characteristics of the
development in its anticipated life cycle:

The functional breakdown may be developed in considerable depth
prior to a detailed allocation of specific pieces of equipment. For example,
if a rocket booster is required, we know that tanks, engines, plumbing, pipes,
and valves will be needed without reference to specific engines, specific
valves, or specific pumps. Further, the capacity for work required of the
pumps, valves, engines, etc., can be definitized rather early. This capability
facilitates a more precise estimate of resources at various stages of program
evolution especially in identifying and isolating areas in which varying degrees
of research and development will be necessary. Areas of which little or no
state-of-the-art consistent with requirements exists should become readily
apparent, enabling an assessment of confidence in estimates. On the other
hand predetermined alternate approaches to potential problems, with estimates
of required resources, will greatly simplify the management decisionmaking
process when the foreseen problem materializes. Armed with such managerial
weapons, the manager can then face with confidence the most searching inqui-
sition into his stewardship of government sponsored programs.



Taking the goal, mission, etc., as representative of a tier or level of
management operations, the process of definitization becomes more precise;
documents proceed from the very general policy statements to directives, to
detailed specifications, drawings, and procedures; while organization and
management functions become exacting in operating more precise jobs of
discrete technological and business disciplines with more exact auditing
methods.

These are. translated through the functional structure into end-item
oriented organization and management operations. Without dealing in depth
with the problems incumbent upon and inherent in programs defined in such
terms, alternate approaches to the problem of organization and management
in complex developments through a functional work breakdown approach offer
some interesting alternatives to the more traditional organization and manage-
ment concepts.

PHASED PROGRAM PLANNING

The functional flow concept can be mated quite easily to the intent of
phased program planning. Each phase can be defined in terms of the discrete
functions that must be completed within the framework of phase definition.
These terms can be cited with minimal information regarding the firm and
discrete requirements to be met by the functions cited — those can be added
as concepts crystalize and hard requirements begin to surface. Within the
framework of functional flow, the degree of commonality and comprehensive
fruition of all requirements necessary to total program progress will thus
be visible. By defining ""what should be' as functions in the various program
phases, a contractor's ability and progress can be easily measured by a
review of "what is.' The differential will reveal that eithér the definition of
""should be' is too stringent or unrealistic, or that a deficiency in contractor
performance exists. The application of functional flow concepts to phased
program planning will augment the former by facilitating management control
through the descriptive facility of generalized ""what should be' in specifications,
test requirements, procedures drawings, reports, facilities, transportation,
handling, and ground support equipment maintenance and repair.

This type of layout will also ease the problem of control of work within
a phase of the program, assuring that all phase elements are carried forward
in a balanced fashion consistent with desired completeness at phase termina-
tion.



MANAGEMENT-OPERATIONS ADAPTED TO FUNCTIONAL FLOW

Any management system must accommodate itself to the classic role of
management, which is described as consisting of five discrete jobs: planning,
organizing, assembling resources, directing, and controlling. Through these
processes, management has operated the readily discernible functions of
research and development, engineering, manufacturing, operations, and
finance.

Inclusion of functional flow concepts into classic management opera-
tions should serve to further delineate adaptability of the system. The
system functionalizes management operations by categorizing them relative
to the functions to be performed throughout the life of the program. The
concept of planning has been moved from a staff (management) function and
located as one of the five major functional operations (see Shuttle Program
example). This move means planning an operation to which the authority of
controlling, assembling resources, monitoring, and organizing has been
added. In short, the planning organization is the single control point at the
manager's disposal for assessments to be made, directives to be issued,
and budgets to be assembled. It is through this operational element that
continuity of technical effort, even-handed treatment of problems, and alloca-
tions of technical skills for problem solving emanates. The disciplines of
configuration management (knowledge of current configuration), systems
engineering (compatible "inter' and "intra' design and development ap-
proaches), systems assurance, test and operations management are allied
to functions, such as development operations, ground operations, flight
operations, or post-flight operations. The comprehensive functionality of
these disciplines tends to insure maintenance of expertise and knowledge
gained of early conceptual phases being carried forward through the program's
life cycle.

Diffusion of management operations throughout a series of staff
offices with varying degrees of authority and attention, complicated by the
multiplicity of individuals reporting to the manager, is avoided. The
manager receiving a planning document from his functional operations office
can be assured that all of the modifiers, such as technical and business
problems, have been incorporated and that other line elements have, as a
matter of course, reviewed and contributed to appropriate elements of the
plan. Bringing real-world conditions into a classic staff function should
tend to reduce or eliminate misunderstandings with classic operational



elements as the problems faced by both become a matter of mutual concern.

In addition, by engaging in day-to-day problem solving, the planners will

know the current program status, and time formerly required to '"get up to
date' will be reduced or eliminated, thus, speeding up the management process
and eliminating redundancy. Thus incorporation of management operations

into functional flow appears to offer marked advantages for the managerial
process.

To illustrate a functional flow system, the Shuttle Program, an integral
part of the Space Station effort, has been selected. It should be borne in mind
that if the Space Station program were selected, the Shuttle system would
show up in the lower tiers of the functional flow system. In terms of our
previously described divisions, the Shuttle Program would be considered as
the Shuttle project with a basic logistics support mission while the Space
Station would be considered as the program. The illustration, then, is not
representative of a complete program for a space system, but it is believed
to adequately demonstrate the idea.

Throughout the functional flow system, it should be noted that every
effort has been made fo integrate both business and technical disciplines with
classic management processes at appropriate levels of decisionmaking
(goals, programs, projects, and tasks) while retaining within the functional
flow system the classic management functions of research and development,
engineering , manufacturing operations, and finance.

APPLICATION TO THE SHUTTLE PROGRAM

~ This discussion illustrates functional flow using the Shuttle Program
as a model. From the foregoing paragraphs, the general criteria for a func-
tional flow management can be restated as follows:

1. Identification and control of materials (product), cost, personnel,
and schedules that relate systems requirements to a single baseline.

2. Access, visibility, and communications across the program
levels and throughout the program life cycle.

3. Contingency system, ''go-no-go' at all levels to accommodate
the decisionmaking process as a day-to-day routine program.



Specifically, we may word the requirements for a theoretical system

as:
1. It must provide for stringent technical control procedures
2. It must provide for stringent resource control procedures.
3. It must minimize documentation requirements.
4. It must provide for schedule control and the proper level of

program backup planning to cover high risk areas throughout the total program
cycle (keyed to technical and resource indices).

5. It must provide management visibility throughout the total
program, at all levels of activity, from the designer and man on the floor
to top management.

6. It must provide contingencies (closed loop servo system).

7. It must respond to fiscal year fluctuations with minimum impact
upon the overall schedule.

Resources Management

The technical and resources management system would be improved
by increasing visibility and insuring traceability of resources while providing
feedback for planning to fully integrate management of business affairs and
management of technical affairs. A single function vested with full authority
to develop solutions to problems encountered and to control the rate of
expenditure of resources as well as the commitment of resources in specific
areas of activity is desirable. To allow sufficient flexibility to maneuver
within the allocations assigned to individual functional managers, the same
method as employed by Congress to executive branch allocations may be used.
Thus, guidelines for requested allocations forwarded to the managers form
a basic reference for the manager in planning his scheduled work and
formulating ""hard" requests. Sanitizing the requests and collating them
form the basis for allocations from Congress. Approving and enabling
authorities to have grants provide for percentages overruns which should
be passed down, or prorated on a risk assessment basis, through the system
to the manager. Thus, each manager can adjust his planned effort within



the authorized limits conditioned by the knowledge that a reserve is available
for unforeseen contingencies directly identified by and related to the functional
flow index number. It is believed that the system detailed herein will serve
as the management and organizational vehicle geared to accomplish the re-
quirements enumerated above. The system essentially identifies program
elements as critical management points and provisions for monitoring and
controlling cost, schedules, technical progress, and documentation of the
overall program.

It is with these factors in mind that this proposed system of organiza-
tion may be illustrated by use of the Shuttle Program. Since the program
encompasses a joint venture between NASA and private industry, it has been
designated as a joint assessment and management evaluation system, im-
plying the use of a baseline by all concerned parties.

The contribution of the management system to the decisionmaking
process is vital to its success. Information and data upon which management
can act, and act quickly and decisively, must be immediately available at the
critical time. To provide for these desirable conditions, the system described
herein encompasses the following capabilities:

1. Identifies a focal point for the control and decisionmaking process.

2. Combines the elements of management with technical control to
insure compatible progress toward program goals.

3. Identifies program data with its functional element to substantiate
the initiation, adjustment, and reallocation of program resources.

4. Initiates a single management system that is adapted to both the
development and operational phases with minimal confusion and lost momentum
during the transitional phases of the program life; allowing preplanned per-
sonal adjustments at critical phases while maintaining adequate staffing of
key personnel.

5. Permits preplanned and controlled buildup or reduction of con-
tractor support to avoid difficult and unwieldy dislocations during transitional
periods of the program.



Program Elements

The basic scheme identifies program elements, in a sequential manner
from the mission definition through the more detailed aspects of the work, to
be accomplished within the overall tasks enumerated. The systematic
indexing system is defined as follows (Fig. 4):

1.0 Post Flight Operations — Interval from landing until loading for
transportation to launch site, includes checkout, inspection, repair, refurbish-
ment, maintenance, spare parts, and transportation to the launch site.

2.0 Flight Operations — Interval from first movement on launcher
until landing, includes propulsion, guidance, separation, data link, orbital
insertion, docking, on station, separation, checkout, deorbiting, maneuver,
reentry, fly-back, and landing.

2.1 Boost Phase — Booster operation from first movement to burnout.
Minimum specified impulse under all environmental conditions, guidance and
control requirement, contingency measures for flight abort and crew escape.

2.2 Separation — Positive separation, retropropulsion ignition and
operation, rate of separation movement, roll program.

2.3 Booster Return — Flight stabilization, controlled fly-back to
ground base, and landing (technique to be determined).

2.38.1 Maneuvers — Includes all maneuvers (powered or nonpowered)
to which the booster will be subject subsequent to assuming the attitude for
the flight to ground base.

2.3.2 Fly-Back — Operations connected with flying the booster
back to the ground base, navigation, control, engine operation, attitude and
altitude control, air-ground communications, prelanding checkout, provisions
for crew emergency escape and emergency landing must be considered.

2.3.3 Landing — Operations initiated upon entering the landing phase
or pattern, approach, instrument or visual landing techniques, touchdown,
roll down, or stop motion on ground or water (techniques to be determined),
power shutdown, ground support including emergency support.
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2.4 Logistic Support Migsion — Operations of the orbiter in its sup-
porting role as a shuttle to the space station.

2.4.1 Rendezvous Operations — Includes operations of the orbiter
after booster separation, engine ignition, powered flight, burnout, orbital
insertion, parking, and transfer to rendezvous orbit. Provisions for emer-
gency abort or corrective action must be included for crew safety.

2.4.2 Orbital Operations — Includes operations upon entering the
space station rendezvous mode, approach, docking, "on-station' operations,
checkout, separations, assume deorbit attitude, and ground-orbiter, space-
station-orbiter communications.

2.4.3 Orbital Return — Includes operations of deorbiting, entry,
flyback, landing, communications, navigation, and emergency provisions
for crew safety, e.g. alternate or emergency landing bases or modes.

2.5 General Support Mission — Operations of the orbiter in diverse
earth-orbital operations, delivering or servicing orbiting satellites or pay-
loads in earth orbits.

3.0 Ground Operations — Interval from shuttle hardwares (GSE and
flight) loading for transportation to launch site until first movement on!
launcher, includes inspections, assembly, checkout, quality control, refur-
bishment, repair, fueling, life support, systems checkout and verification,
payload integration, launch readiness, ignition, hold down, release, and
first movement on pad.

4.0 Development Operations — Interval from designer initiation until
loading of shuttle hardware (Flight and GSE) for transportation to launch site,
includes design, testing, fabrication, manufacture, inspection, checkout, and
assembly.

5.0 Planning and Missions Analysis — Includes the functions that
must be accomplished to design initiation, including mission designation,
performance requirements, flight profiles, hardware constraints, flight
performance analysis, redesign verification, environmental levels for life
support, payload definitions, logistic requirements, maintainability require-
ments to design initiation, and resource estimations and allocations.

6.0 Corrective Action — Alternate actions executed to assure primary
or secondary mission accomplishment.

11



7.0 Abort — Any action initiated as a result of a noncorrectable
malfunction that causes mission cancellation.

8.0 Maintenance — Actions required fo keep or return the flight and
ground support equipment in an as-designed operational condition.

The five divisions of the Shuttle Program (Fig. 5) represent a major
or primary level segmentation of the total effort from conception through
operations. Planning and mission definition have been added as a primary or
major function since it is conceived as a major management control function
(as previously discussed), operating the resources field as well as within the
technical field.

Thus, each of the functions from 1.0 through 4. 0 would be operated
from a single set of ground rules (coordinated through function 5. 0); changes
in either of the functions would automatically be reviewed for adjustments or
changes to the others (Fig. 6). Then, single point location would lend not
only total program continuity but also tighter redundancy controls. An added
bonus lies in the build-up of experience on the part of the individuals working
within the functions, and their experience will be of considerable value in
later program stages. Personnel shifts may also be preplanned and imple-
mented as a part of program management as emphasis shifts to more advanced
aspects of the development. Thus, a fairly constant level of personnel involve-
ment will be possible, obviating severe fluctuations of employment, with the
attendant confusion and personal impacts accompanying force reductions as.
the work moves forward.

In addition, three other operations — (6) corrective actions, (7) abort,
and (8) maintenance — have been added to the functional flow as major
decision points and reflect the underlying ''go-no-go' philosophy of the system
(Fig. 7).

This system philosophy is predicated upon the concept that upon
completion of task in a sequence of interrelated tasks, the next in the sequence
is undertaken. Obviously, as the more detailed work is undertaken within
a task, parallelism of tasks will of necessity be encountered. In case the
task has not been satisfactorily completed, it must be repeated by alternate
approaches until success is finally achieved. Use of alternates in problem
solution is the heart of the systems described, in that the system provides
for contingency preplanning for all anticipated problems of both a fiscal and
technical nature. This is indicated on the flow diagram by Tasks 6.0, 7.0,
and 8. 0; the indicated loop can be applied to any level of activity as indicated
upon the sequential diagrams of lower tier activity.
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A numerical indexing system (see Fig. 8) can be expanded ad
infinitum under any of the major indices (Task 1.0 - 7.0). This reflects
the flexibility of this system in that referral to any index number immediately
fixes the phase of the program under discussion regardless of where or who
performs the job; thus, it reduces confusion.

To illustrate the sequential nature of the system, Flight Operations
(2. 0) has been selected for delineation through several plateaus of effort.
Figure 8 illustrates the second plateau of Flight Operations: Boost Phase,

Separation, Booster Return (Fig. 9) followed by either a General Support
Mission or a Logistics Support Mission (Fig. 8).

In turn, Task 2.4 (Fig. 10) has been detailed in Tasks 2.4. 1 (Fig. 11),
Task 2.4.2 and 2.4. 3 (Figs. 12 and 13).

The ""go-no-go' philosophy inherent in the Functional Flow System
indicated in Figure 7 is developed to one more level of detail in the example
cited (Fig. 14) of a problem developing in the Telemetry Monitor and Control
(Functional Flow Number 2. 4. 1.2. 1) system. The cascade of alternate
approaches, initially limited fo two, begins to multiply as the corrective
action route is pursued to its ultimate conclusion. Implementation of cor-
rective action allows the development process to continue, or conversely, an
abort (no-go) requires initiation of a new start.

Documentation Requirements

As in all programs, the control documentation presents a problem,
For this system three basic forms are shown whose format can be adopted to
any of the functions shown: End Item Design Form (Fig. 15), Functional
Analysis Form (Figs. 16 and 17), and Total Program Cost Evaluation
(Fig. 18). The Functional Analysis Form has been completed to show the
type of pertinent information that may be interrelated to the flow numbers
(Fig. 17). Technical documentation such as schematics, flow diagrams,
etc. , forming the primitive basis for finalized drawings are part of the
technical documentation which shall always be required for complex hardware
design.

Control of documentation implies knowledge of the requirements,
conditions, and status of documentation that is necessary to get the job done.
Each phase of development and each phase of operations requires specific
documentation. Whether the documentation consists of planning papers,

13



schematics, design drawings, production drawings, specifications, or
procedural manuals is incidental for our purposes. Thus, in order to be

in a position to anticipate documentation requirements, as well as to be

in a position to control it, it is suggested that the documentation be keyed

to the Functional Flow numbers where it occurs under one of the five basic
divisions of the program (Fig. 17). Thus, all planning documentation would
begin with the digit 5, development with the digit 4, etc., followed by
sufficient digits, reflective of the Functional Flow number to exactly pinpoint
the documents area of applicability. Such a system will allow the following
advantages: ease of identification, assurance of completeness, assurance

of interface control, and identification of responsibilities for documentation.
In addition, common formating throughout the program, regardless of what
group or Center is responsible for the work, will reduce confusion, prevent
duplication, reduce cost, accelerate scheduling, and should reduce the number
of documents. Using a central maintenance and distribution point for all
documents would further enhance control of the documentation throughout the
program. The Functional Analysis Form is shown as an example of its use

of Functional Flow numbers to key documentation to the function under anlaysis
(Fig. 17). It is believed that such a system will materially assist in program
control and cost savings.

The subjects (Engineering, Testing, Manufacturing, Finance and
Operations) by which the management process (Planning, Organization,
Assembling Resources, Directing and Controlling) are applied throughout
the system in a continuous manner insure total continuity of effort (Fig. 18).

System Analysis

System analysis methodology provides for a single focal point for the
initial identification, control, and accounting of system requirements.

The proposed methodology is the tool for systematically defining the
hardware, procedural data, facilities, and personnel required to meet system
objectives and for determining the total cost. The translation of system re-
quirements into design requirements by means of the proposed techniques and
procedures includes consideration of space launch vehicles, operational
equipment, maintenance equipment, and facilities. Personnel requirements
are being considered both qualitatively and quantitatively. Procedural data is
defined in terms of technical manual requirements, specifications, and related
data management material. The procedure proposed provides a single-source

14



reference for the evaluation of design configuration on a total system basis
through the entire life cycle, design, ground operation, flight operation, and
post flight operation with systems safety an integral part of the total program
effort.

Business Management

This proposed system can easily be extended into the business
management area of operations. For example, the Functional Flow numbers
can be applied quite logically to the Cost Accounting system which will permit
a close control of allocations and expenditures and will serve as an indicator
of the level of effort expended during discrete periods of the development
cycle or program life. Such knowledge will not only greatly assist in develop-
ing incremental funding requests through government channels, but should
alleviate conditions leading to overrun situations. It would also identify
underruns as well, thereby enabling management to deobligate and reprogram
funds for more urgent or critical needs. In addition, the interplay of both
the technical activity and business management within the framework of the
common code indexing system proposed herein allows for close control of
manpower allocations which will allow controlled buildups in early program
phases and will cushion the adverse impacts of personnel reductions during
the later program phases (Fig. 19) .

Additionally, costs of changes or change orders keyed to Functional
Flow numbers for which past allocations are identified will easily permit
assessment of the legitimacy of the added funding and/or resources claimed
by the contractor for the additional work. Such instant information should
greatly assist in facilitating the completion and closeout of change actions.
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